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Introduction  

PROGRAM OVERVIEW 
 

The Community Connectivity Program seeks to improve accommodations for bicyclists and pedestrians in urban, 
suburban, and rural community centers.  There is high demand to improve these areas as they not only serve as 
places where people can meet for social, educational, and recreational activities, but also serve as places of 
employment, transit hubs, and business districts.  
 
The goal of the Community Connectivity Program is to make conditions safer and more accommodating for 
pedestrians and bicyclists, thereby encouraging more people to use these healthy and environmentally 
sustainable modes of travel.  Making these improvements will make Connecticut’s community centers more 
attractive places to live and work.  
 
For additional information on the Community Connectivity Program, please visit  www.CT-Connectivity-CCGP on 
the Connecticut Department of Transportation’s website. 
 
The initial step toward achieving the program’s goal was to offer municipalities “Road Safety Audits” (RSA’s) that 
focused on identifying bike and pedestrian safety concerns within a designated corridor or intersection.  An RSA 
is a formal safety performance examination of an existing road or intersection by an independent multidisciplinary 
team.  Each completed RSA documents individualized short, mid, and long-term recommendations.  The RSA is 
intended to be a planning tool to understand the community’s needs and to guide the municipality in selecting, 
ranking, and prioritizing projects for future funding.  
 
The next step was to establish the Community Connectivity Grant Program (CCGP).  The CCGP was developed to 
provide competitive grants to fund targeted infrastructure improvements that are commonly identified through 
RSA’s, or other transportation planning initiatives.  The CCGP provides funding directly to Municipalities that result 
in smaller scale infrastructure improvements that are aligned with the overall program goals.  It should be noted 
that having completed an RSA is not a prerequisite to receiving funding under the CCGP. 
 
The funding limits for infrastructure improvement projects awarded currently range between $125,000 and 
$600,000.  These funds can only be used for construction activities.  Costs associated with other activities such 
as engineering; rights-of-way negotiations and acquisitions; utility relocation; and public involvement, are the 
responsibility of the municipality.  

The intent of this program is to fund stand-alone projects up to the approved grant cap.  Should expenses exceed 
the established grant cap, such costs shall be the sole responsibility of the Municipality.  

These Guidelines are intended to be a reference for municipalities to explain the process of administering CCGP 
funds.  The Department will evaluate the efficiency and effectiveness of the process over time and may make 
modifications to these guidelines as needed. 
 
For questions related to these guidelines, please send an e-mail to: CTDOT.CCGP@ct.gov 
 

 

 

http://www.ctconnectivity.com/
https://portal.ct.gov/DOT/PP_Intermodal/CTConnectivity/CT-Connectivity-CCGP
mailto:CTDOT.CCGP@ct.gov
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General Information for Grant Recipients  

CORRESPONDENCE 

All correspondence for the administration of Community Connectivity Grants should be electronic (via a-mail or 
other means). A Project Manager will be assigned for each grant and will serve as the point of contact for the 
Department. All correspondence for the specified grant should be directed to the Project Manager. A general e-
mail box, CTDOT.CCGP@ct.gov has been set up for submission of applications and general questions. The 
Municipality shall designate a primary point of contact who will oversee the project design and to coordinate 
with the Department’s Project Manager.  

COMMITMENT TO FUND 

Upon award of a Community Connectivity Grant, the Department will issue a Commitment to Fund letter to the 
Municipality. The Municipality must sign this letter, indicating that they accept the conditions listed, and return 
it to the project manager or to CTDOT.CCGP@ct.gov. 

PROGRESS REPORTING  

 After receiving the commitment to fund letter, the Municipality is expected to submit quarterly, or on an agreed 
upon schedule, a Project Status Report   to the Project Manager or to CTDOT.CCGP@ct.gov. Please reference the 
name of the Municipality in the subject of the e-mail.  A fillable Project Status Report can be found in Appendix A 
and on the Department’s Community Connectivity Website at: CT Connectivity CCGP  

PROJECT SCHEDULE/PROJECT COMPLETION DATE 

The Municipality must execute and deliver a Project Authorization Letter (PAL), issued pursuant to the Master 

Municipal Agreement for Construction Projects, and comply with its terms within a period of 1095 calendar days 

(3 years) from the execution date of the Commitment to Fund letter.  Construction is expected to commence 

soon after. The PAL will be forwarded to the Municipality for execution following the acceptance of the Final 

Design Submission package by the Department. The Municipality shall provide written notification to the 

Department of any issues that may affect the schedule. If the time of completion will not be met, the 

Municipality must request an extension from the Department, in writing, citing the reason and the revised 

anticipated completion date. 

PROJECTS ON OR AFFECTING STATE FACILITIES 

Any work on or affecting a State roadway/facility will require an Encroachment Permit via the Department.  The 
Municipality must coordinate with the Department’s Maintenance Special Service Office, and possibly the Office 
of Traffic Engineering, during the design phase to ensure the design is acceptable before an encroachment permit 
will be subsequently issued. More information on the Department’s Encroachment Permit process can be found 
at: https://portal.ct.gov/DOT/Permits/Highways/Encroachment-Permit. The Commitment to Fund Letter will 
specify contact information for the specific District Maintenance office. 

 

 

 

 

mailto:CTDOT.CCGP@ct.gov
mailto:CTDOT.CCGP@ct.gov
mailto:CTDOT.CCGP@ct.gov
https://portal.ct.gov/DOT/PP_Intermodal/CTConnectivity/CT-Connectivity-CCGP
https://portal.ct.gov/DOT/Permits/Highways/Encroachment-Permit
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Design Requirements 

ENGINEERING/ GENERAL DESIGN REQUIREMENTS  

Engineering is not eligible for funding under the CCGP.  However, projects approved for funding under the CCGP 
will require that a complete project design be prepared in accordance with the design standards designated under 
“Design Standards” below.  Certain procedures must be followed, and documentation submitted to the 
Department as described in these Guidelines. 

Municipalities may utilize their staff or consultants (or a combination thereof) to perform the project design 
activities. 

The Municipality shall prepare a complete design, including, but not limited to, plans, specifications, and detailed 
cost estimate (PS&E).   

NOTE:  The Department will not perform any detailed technical reviews of project design and related documents 
during the engineering phase.  Under the CCGP, such reviews are the responsibility of the Municipality. 

DESIGN STANDARDS 

All Projects must be designed in accordance with the following: 

• The Manual of Uniform Traffic Control Devices (MUTCD) 

• The 1990 Americans with Disabilities Act (ADA) and/or the 2011 Proposed Guidelines for Pedestrian 
Facilities in the Public Right of Way (PROWAG) 

Recommended guidance for design of bicycle and pedestrian facilities: 

• AASHTO Guide for the Development of Bicycle Facilities 

• AASHTO Guide for Planning, Design, and Operation of Pedestrian Facilities  
 

Municipally owned Facilities:  Projects on locally owned roadways are to be designed in accordance with locally 
established design standards. In the absence of these, projects shall be designed in accordance with the latest 
edition of the American Association of State Highway and Transportation Officials (AASHTO) Policy on Geometric 
Design of Highways and Streets, or the Department’s Highway Design Manual. 

State-owned Facilities:  Projects on State-owned roadways, or that call for project components to be constructed 
within the State rights-of-way, shall be designed in accordance with the Department’s Highway Design Manual 
and all other applicable Department standards.  For bridges and structures, design criteria shall be consistent with 
the latest edition of the AASHTO LRFD Bridge Design Specifications and the Department’s Bridge Design Manual. 

By participation in this program and the associated certifications required in these guidelines, the primary 
responsibility for design standards, oversight, rights-of-way acquisition, environmental permitting, and quality 
assurance/quality control during construction is with municipal officials and not the Department.  Initial review of 
municipal applications and related materials by Department staff is intended to determine eligibility and confirm 
project purpose and need.  General reviews by Department staff at the application stage and of the final package 
are not to be construed as detailed checks of every aspect of the project. 

UTILITIES  

The Municipality is responsible for notifying the utility companies of the need for adjustments or relocation of any 
utility, as necessary.  Design Plans should be forwarded to the utility companies as soon as they are developed.  A 
coordination meeting should be held with the utility companies to review the project, any required relocations of 



7 | P a g e  
 

utility facilities, and the project schedule.  Utility relocation costs are the responsibility of the Utility Company or 
the Municipality and are not reimbursable with CCGP funds. 

ENVIRONMENTAL DOCUMENTS  

The Municipality is responsible for applying for and obtaining all required environmental permits. The Department 
will not be involved in permit preparation, review, or coordination with the regulatory agencies. Costs associated 
with environmental permitting are not eligible for funding under the CCGP.  

The Department will perform an environmental screening review and complete an Environmental Screening 
Checklist. The purpose of these screenings is to assist the Municipality in identifying items relative to Flood 
Management, Natural Resources, Historical/Archaeological Resources and Regulated Contaminated Materials 
that may need to be investigated or addressed during the design phase. Upon completion of the screening by the 
Department, the results will be provided to the Municipality.  The Municipality will then be responsible for 
addressing any items identified in the review.  The Municipality may be contacted by the Department to provide 
supplemental information (project plans, detailed project narrative/description, etc.) that may be necessary to 
perform the screenings.   

If work will be performed within a regulated flood plain, the project may qualify for a Flood Management General 
Certification approval via the Department.  If identified on the Environmental Screening Checklist, the following 
information should be forwarded to the Project Manager at CTDOT.CCGP@ct.gov once available: 

● Project description 
● Location plan 
● Description of Floodplain involvement and how project qualifies for general certification  
● 8-1/2” by 11” excerpt copy of the FEMA Flood Insurance Rate Map (FIRM) and Floodway Boundary Map 

(if applicable) 
● Design plans, with FEMA floodplain and floodway boundaries plotted, cross sections and profiles, as 

necessary, that clearly depict the floodplain involvement 
● FEMA 100-year flood elevation plotted on elevation view (for structures) 
 

The Department will not authorize the Municipality to advertise the project for bids or otherwise proceed with 
construction activities until all necessary environmental permits and/or concurrences have been acquired. 

PUBLIC INVOLVEMENT  

The Municipality is required to conduct a public involvement program to ensure the public is aware of the 
proposed project and has an opportunity to comment on the proposal.  Typically, the Municipality would hold a 
public informational meeting. However, since the scope of most projects in the CCGP are minor in nature, a public 
meeting may not be necessary; publishing a notice of the project (with municipal contact information) in a 
newspaper having circulation in the project area and posting the notice on the municipal website may be 
adequate.  

The extent and specific timing of public outreach for each project is dependent on the project’s scope, location, 
and other factors.  Sufficient public notice and an opportunity for public comment are expected.  Abutting 
property owners are typically notified by direct mailing.   

It is required that the Municipality keeps a record of the public involvement process, including all comments 
received and how they were addressed. 

mailto:CTDOT.CCGP@ct.gov
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RIGHTS-OF-WAY 

Rights-of-way is not an eligible expense under the CCGP.  If the project requires rights-of-way acquisitions 
(easement or full/partial taking), the process should begin early in the project design phase.  This will allow for 
sufficient time to acquire the necessary rights/properties by the advertising date.  The Municipality is responsible 
for performing all rights-of-way acquisition activities for the project.   
 
The municipality will be required to certify that all right of way activities associated with the project have been 
completed as evidenced by submission of documentation required by the Department’s Engineering Directive for 
“State Funded Municipal Projects Requirements for Rights of Way Acquisitions”. A copy of this directive can be 
found in Appendix F or at: CT-Connectivity-CCGP.  
 
*If the required property is donated to the Municipality for the project (i.e. no compensation is made to the 
property owner), Waivers of Compensation and Appraisal must be executed.  A sample waiver can be provided 
by the Department upon request.   
 

FINAL DESIGN SUBMISSION 

Upon completion of project design activities, and prior to issuing an Authorization to advertise /Notice to Proceed, 
the Municipality must forward the following information to the Department: 

a. Complete set of final project plans 
b. Specifications 
c.  Draft Contract documents 
d. Final Construction Cost Estimate 
e. Final Design Submission Documentation Form (Appendix C) 
f. Completed General Municipal Certification for Design Activities Form (Appendix B) 

 

CERTIFICATIONS 

The municipality and project designer (as applicable) will be required to certify that various aspects and 
elements of the project have been thoroughly vetted, addressed, and included in the design. These certifications 
will be documented by completing the General Municipal Certification for Design Activities Form, which should 
be included with the final submission to the Department upon completion of design. Copies of this form can be 
found in the appendix of this document and on the Community Connectivity website at: www.CT-Connectivity-
CCGP. 

After receipt and acceptance of the final design submission the Department will authorize the Municipality, in 
writing, to advertise the project for construction bids, or otherwise proceed with the construction of the project. 
The Municipality shall not advertise the project without authorization from the Department. 

Note: It is not the intent of the Department to perform a detailed technical review. The submitted materials will 
be used to confirm that the project plans and cost estimates are consistent with the project scope and cost 
approved as part of the application process or as subsequently revised and approved.  

https://portal.ct.gov/DOT/PP_Intermodal/CTConnectivity/CT-Connectivity-CCGP
http://www.ctconnectivity.com/
https://portal.ct.gov/DOT/PP_Intermodal/CTConnectivity/CT-Connectivity-CCGP
https://portal.ct.gov/DOT/PP_Intermodal/CTConnectivity/CT-Connectivity-CCGP
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BASIC CONTRACT PROVISIONS 

In addition to typical front-end bid documents, project-specific technical specifications, etc., the following items 
must be adhered to: 

• Effective October 1, 2015, new Small Business Enterprise (SBE) requirements apply to municipally held 
public works contracts as required by P.A. 15-5. The Commission of Human Rights and Opportunities 
(CHRO) is responsible for the administration of these requirements. Refer to the CHRO website for the 
most current SBE requirements that are to be included in the bid documents and legal notice. Further 
information can be found on the CHRO web page at www.ct.gov/chro.  Questions regarding these 
requirements are to be directed to CHRO at 860-541-3400. 

• Disadvantaged Business Enterprise (DBE)/Small Business Participation Pilot Program (SBPPP) goals will 
not apply to any construction contracts. 

• State prevailing wage rates will be applicable to construction contracts; however, certain exclusions may 
apply. If applicability of prevailing wage rates to a given contract is in question, the Municipality must 
coordinate with the Department of Labor. http://www.ctdol.state.ct.us/wgwkstnd/Contact.htm .   If 
applicable, the most recent State prevailing wage rates must be included in the construction contract at 
the time of advertising. 

• Local bidder preferences are not allowed. 

• It is required that the prime contractor self-perform a minimum of 50% of the total contract value. 

• The most current required contract provisions for State funded projects are to be included in the 
contract package. A copy of these documents can be found in Appendix E or at:  
https://portal.ct.gov/-/media/DOT/documents/dhighwaydesign/Construction-Contracts-Boilerplate-
Language----State-Funded-Only---Final-Revised-April-2019.pdf?la=en 

 
Project Authorization 

After review and acceptance of the Final Design Submission, the Department will forward to the Municipality for 
signature the Project Authorization Letter (PAL) pursuant to their respective executed Master Municipal 
Agreement for Construction Projects. The PAL will serve as the project agreement between the State and the 
Municipality for the construction phase and will specify the approved grant amount, as well as identify any other 
requirements such as maintenance of project-specific features, etc.  

The municipality must sign the PAL and return it to the Department before authorization to award the project 
will be issued by the Department, and a grant payment can be made to the Municipality.  

The grant payment to the municipality will include a maximum of 10% for incidentals and 10% contingencies, up 
to the original grant award amount.  All construction costs above the grant payment amount are the sole 
responsibility of the Municipality. 

Please note that the issuance of the PAL itself is not final authorization for the Municipality to begin performing 
work or awarding a contract with respect to the construction project. The Department will formally authorize 
the Municipality, in writing, to award the contract and proceed with construction. 

IMPORTANT: The Municipality will be authorized to proceed with construction activities only when all 
administrative requirements associated with the use of the grant funds for the project have been met by the 
Municipality, and the State/Municipal CCGP Grant Agreement (PAL) has been executed.  CCGP participation in 
the project will be jeopardized should the Municipality proceed with construction without authorization. 

http://www.ct.gov/chro
http://www.ctdol.state.ct.us/wgwkstnd/Contact.htm
https://portal.ct.gov/-/media/DOT/documents/dhighwaydesign/Construction-Contracts-Boilerplate-Language----State-Funded-Only---Final-Revised-April-2019.pdf?la=en
https://portal.ct.gov/-/media/DOT/documents/dhighwaydesign/Construction-Contracts-Boilerplate-Language----State-Funded-Only---Final-Revised-April-2019.pdf?la=en
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Project Construction 

The intent of the CCGP is for the Municipality to have responsibility and control of the construction phase and 
resulting quality of the completed work. Unless specific problems become apparent or the municipality solicits 
advice, the Department will generally not be involved in the construction phase. 

PARTY RESPONSIBLE FOR CONSTRUCTION PHASE: 

For projects funded under the CCGP, responsibility for all construction activities will rest with the municipality.  
Construction and construction related activities include, but are not limited to: 

• Construction 

• Contract administration 

• Materials testing 

• Inspection 

• Quality Assurance 

• Recordkeeping 

• Final certification of completion of construction 

The municipality is also responsible for providing design services during construction (shop drawing review, 
change order preparation, design revisions, etc.).  

MUNICIPAL STAFFING: 

The municipality must assign a municipal employee to act in the capacity of Municipal Administrator to be in 
responsible charge of the CCGP project at all times. This individual need not be assigned solely to the project. 
Responsibilities of the Municipal Administrator must include but are not limited to: 

• Be thoroughly knowledgeable of the day-to-day operations of the project, contractors, and the inspection 
forces. 

• Be aware of and involved in decisions relative to changed conditions, which require construction orders. 

• Visit the project, as needed, commensurate with the magnitude and complexity of the project and project 
activity. 

• Be responsible and in charge of the consultant/inspection staff during all stages of the project. 

• Attend all project meetings as warranted/requested. 

• Review the project records for accuracy and compliance with applicable requirements. 

• Coordinate with the Department as needed 

CONSTRUCTION METHODS: 

A. Contract Awarded by Competitive Bidding: 

1. The Municipality shall advertise the project for construction bids, award and administer the contract, 
and provide construction inspection services for the project.  The Municipality will be required to 
conduct the advertising/bidding process in such a way as to ensure an opportunity for free, open and 
competitive bid proposals.  Local bidder preferences are not allowed.  If project construction is 
performed by contract, State prevailing wage rates are to be included in the contract package 

The contract may be subject to State set-aside and contract compliance requirements, which were 
enacted under Public Act 15-5 and became effective October 1, 2015.  The Connecticut Commission 
on Human Rights and Opportunities (CHRO) is responsible for administering these requirements.  The 
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Municipality must comply with these requirements as applicable, relative to the award of the 
contract.  Further information can be found on the CHRO web page at www.ct.gov/chro.  Questions 
regarding these requirements are to be directed to CHRO at 860-541-3400. 

2. After the bid opening, the following information shall be submitted to the Department: 
• Date of bid opening 
• List of all bidders and total bid amount 
• Recommendation from the Municipal Chief Administrative Officer for award of project to the 

responsible low bidder 
• Written justification for awarding the construction contract to any bidder other than the lowest 

bidder (Additional coordination and/or documentation may be required) 
• Contractor’s Certification of Compliance with Connecticut General Statute Section 31-57b 

 
3. Upon acceptance of the above, the Department will authorize the Municipality, in writing, to award 

the contract and proceed with construction. 

B. State Vendor-in-Place Contract: 

1. The Municipality may use the State Vendor-in-Place contract to undertake the construction project as 
appropriate.  The contract unit price for each construction item will be used. 

2. Information on State Vendor-in-Place contracts may be found on the DAS website at 
http://das.ct.gov/cr1.aspx?page=12 :  

C. Force Account Construction  

1. The term force account shall mean the direct performance of project related construction work by a 
municipality by use of labor, equipment, materials, and supplies furnished by the Municipality and 
used under the municipality's direct control. 

2. When a municipality desires that construction work be undertaken by force account, it shall submit a 
request to the State identifying the work to be performed. The Municipality must demonstrate, to the 
Departments satisfaction, that there is sufficient labor, equipment, and resources available to 
perform such work satisfactorily and cost effectively. 

3. The Municipality shall keep track of labor, material, and equipment on daily work logs as a basis of 
record for all construction activities. Backup documentation should be kept to verify expenditures and 
should include: 

a. Time sheets and wage rates for the employees hours for the time period of work performed 
b. Material invoices to verify quantity and cost of materials used 
c. Equipment hours of operation and rates  

4. Summary sheets for labor, materials and equipment must be submitted to the Department on an 
agreed upon timeframe based on the estimated project schedule. 

Note: The municipality may consider other construction contracting methods; however, written approval from 
the Department will be required.  

 

 

 

 

http://www.ct.gov/chro
http://das.ct.gov/cr1.aspx?page=12
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COST PARTICIPATION 

Construction will be funded up to the approved grant award amount and may include: 

• up to 10% for contingencies to provide an allowance for normal quantity adjustments, minor unforeseen 
field conditions and minor field changes that do not increase the project scope, extend project limits, etc., 
plus 

• up to 10% for incidentals to provide an allowance for inspection and materials testing services. 
 
A grant payment will be issued to the Municipality up to the approved grant award amount after execution of a 
Project Authorization Letter (PAL).  All construction phase costs above the grant payment amount are the sole 
responsibility of the Municipality.   
 
Costs associated with design services during construction are considered engineering functions and as such are 
not eligible costs under the CCGP.  These costs must be tracked separately from inspection costs to facilitate final 
audit by the Department. 

CONSTRUCTION INSPECTION 

Inspection must be adequate to satisfy the engineer overseeing the project construction, as well as to 
adequately document that the project was built in accordance to the final plans and specifications.  The cost of 
construction inspection services is an eligible cost under the CCGP.  

CONSTRUCTION STANDARDS AND SPECIFICATIONS 

Municipal standards and specifications may be used only on local roads.  In the absence of Municipal standards 
and specifications, the Department’s Form 817 shall be adhered to. 

Projects on State-owned roadways, or that have components to be constructed within the State rights-of-way, 
shall be constructed in accordance with the Department’s Form 817. 

MATERIAL TESTING: 

Local standards or materials testing requirements may be used; however, in the absence of local standards or 
requirements, materials incorporated into the project must be tested in accordance the Department’s Form 817 
“Standard Specifications for Roads, Bridges and Incidental Construction” 

Minimum testing must include sufficient material testing for structural materials (i.e. concrete, steel, 
reinforcement, etc.), roadway materials (gravel, subbase, etc.), and HMA to assure the integrity of construction. 

PROJECT CONSTRUCTION PROGRESS REPORTS 

Each quarter, the Municipality must submit to the Department a narrative of work progress, and the total 
quarterly expenditure.  A template Project Status Report, that should be used, is available in Appendix A of this 
document and on the Community Connectivity website at: www.CT-Connectivity-CCGP.  

NOTIFICATION OF PROJECT COMPLETION/PROJECT CLOSEOUT  

In accordance with the terms of the Master Municipal Agreement for Construction Projects, the Municipality must 
notify the Department, in writing, of the completion of the project.  The Municipality must also submit the final 
total expenditures for the grant.  The Department will then perform a final audit, issue an audit report, and close 
out the grant.  

 

http://www.ctconnectivity.com/
https://portal.ct.gov/DOT/PP_Intermodal/CTConnectivity/CT-Connectivity-CCGP
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Program Finances 

PHASES ELIGIBLE FOR FUNDING 

Project phases are eligible for funding as follows: 

Engineering/Project Design: Not eligible for funding under the CCGP. 
 

Rights-of-Way: Not eligible for funding under the CCGP. 
 

Construction: Construction phase is eligible to be funded up to 100% of the grant award amount.   

AUTHORIZING LEGISLATION / SOURCE OF FUNDING 

P.A. 15-1 authorized STO bonds in support of the “Let’s Go CT!” program proposed in Governor Malloy’s SFY 2016 
and 2017 budget.  As part of his vision for Connecticut’s transportation future, the Governor’s Capital Budget 
included significant funding in SFY’s 2016 through 2020 to fund a 5-year ramp-up plan as part of a 30-year, long 
term strategy to transform the State’s transportation infrastructure.   
 
The 5-year ramp-up plan funds a specific list of high priority projects as outlined in the legislation, which are 
intended to ramp-up the State’s capacity to reach the full complement of projects in the 30-year program outlined 
in “Let’s Go CT!” Connecticut’s Bold Vision for a Transportation Future.  The specific list of priority projects includes 
urban bikeway, pedestrian connectivity, trails and alternative mobility programs under P.A. 15-1, Section 233 
(a)(12).  The Community Connectivity Grant Program (CCGP) is being implemented in response to P.A. 15-1.  The 
current source of funding for Community Connectivity grants is the Let’s Go CT! Ramp-Up Program, Fund 
13033/SID 43667. 

FUNDING LEVEL 

Municipalities will be advised of the CCGP funding level with each solicitation issued by the Department.  Funding 
levels are subject to continuation of the Ramp-Up program through 2020 and State Bond Commission approval 
for allocation of funding.  Funding for the CCGP beyond FY2020 will be subject to future Capital Budget approvals 
by the General Assembly and Governor as part of the biennium budget process.     

DISBURSEMENT OF CCGP FUNDS 

Payment of CCGP funds to a Municipality by the Department will be on a grant basis (not a reimbursement basis) 
and payments will be made via the Office of State Comptroller’s Electronic Fund Transfer ACH (EFT) Program.  A 
grant payment will be made to the Municipality after the Project Authorization Letter (PAL) has been fully 
executed and supporting documentation is received from the Municipality by the Department, as outlined under 
the Design Requirements section.  The payment amount will equal the amount included in the Commitment to 
Fund Letter signed by the Department and the Municipality.   

Any costs incurred above the grant payment are the responsibility of the municipality. 

FUNDING ACCUMULATION / PROJECT PROGRESS 

Funding for the CCGP will not lapse at the end of each State fiscal year; therefore, funds may be accumulated 
from year to year if not expended.  However, per these guidelines, the Municipality must execute and deliver a 
Project Authorization Letter (PAL), issued pursuant to the Master Municipal Agreement for Construction 
Projects, and comply with its terms within a period of 1095 calendar days (3 years) from the execution date of 
the Commitment to Fund letter. Construction is expected to commence soon after.  Lack of progress by a 
Municipality may affect the Department’s decision to provide approval under future solicitations for additional 
projects located within that Municipality.  In addition, lack of progress on the part of Municipalities to deliver 
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projects in a timely manner could impact approval of funding by the State Bond Commission and/or continued 
funding in future Capital Budget authorizations.  Use of CCGP as a Match for Federal Funding 

The CCGP is intended to be a stand-alone program.  Funding received under this program; therefore, is not eligible 
to be used as local matching funds for receipt of federal funds.   

AUDIT REQUIREMENTS 

Municipalities must adhere to audit requirements specified in the Municipal Auditing Act (Chapter 111 of the 
Connecticut General Statutes) and the State Single Audit Act (Chapter 55b of the Connecticut General Statutes).  
If a Municipality’s annual audit will be a single audit, the independent auditor must be notified by the Municipality 
that it has received funds under the CCGP.  Expenditures directly related to the CCGP must be identified 
separately from other State financial assistance.  Failure to provide an audit is an event of default under the 
Municipal/State Project Agreement and may result in the Department requesting the return of the grant and may 
impact the Municipality’s future eligibility in the CCGP.     

When the project is complete, the municipality must submit notification in writing to the Department, along with 
a final report of total expenditures.  This report of final expenditures will be used by the Department to determine 
if funds are to be returned to the CCGP and to close the grant.  The Department provided Expenditure Summary 
Form should be used for quarterly/final reporting of expenditures.     

The Department’s Office of External Audits will review all Expenditures /State Single Audit Reports for completed 
projects to determine if a reimbursement is due the State.  If it is determined that a balance is due the State, the 
Department’s Accounts Receivable unit will send an invoice to the Municipality.     

UNEXPENDED PROJECT FUNDS 

Funds awarded to a Municipality have been provided for a specific project that has received approval from the 
Department; therefore, unexpended funds cannot be used for any other purpose or project.  Unexpended funds 
will be returned to the Department through the audit process.   
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List of Appendices 

Appendix A:   Sample Project Status Report form 

Appendix B:   Municipal Certification for Design Activities Form 

Appendix C:   Final Design Submission Documentation Form 

Appendix D:   Blank 

Appendix E:   Construction Contracts Boilerplate Language for State Funded Projects 

Appendix F:   Engineering Directive 2015-6-E State Funded Municipal Projects Requirements for Rights-of-Way 
Acquisitions 
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